Coding Group Meeting 2006/05/19

Agenda:

1. Updates from last meeting
    1. wiki page outlining project BRETT
        1. http://ucommdev.unl.edu/webdev/wiki/index.php/UNL_Calendar_Project
    2. IRC Channel BRETT
        1. irc.freenode.net #unl_wdn
    3. Questionnaire completed ASHU
        1. Ashu has created the online survey.
        2. Have email ready to be sent.
        3. Contact Aaron Coleman for posting on UNL Today
        4. E-News submission
    4. CVS Access YOON
        1. ssh-keygen -t rsa
        2. email ~/.ssh/id_rsa.pub to Yoon
2. Roadmap for Development BRETT
    1. Backend to interact with database etc
    2. Manager for event submission and approval
    3. Frontend for clients to view events
3. Demonstration of Eclipse w/ CVS. BRETT
    1. Eclipse
    2. PHP Eclipse Zend..?
    3. Checkout project from CVS server
4. Pacakage demonstration BRETT
    1. pear install --alldeps unl/UNL_UCBCN-alpha
    2. pear run-scripts unl/UNL_UCBCN
5. Where we go from here
    1. Rename the project into something recognizeable/usable.
        1. Marketable, easily identifiable.
    2. Identify backend essential components
        1. database <--> xml
        2. database <--> .ics
    3. Start building manager submission interfaces
    4. Start building frontend interfaces.
Action items:
1. Get CVS access if you want/need it.
2. Publish in E-News
3. Publish on UNL Today
4. Email known calendar submitters
5. Examine data collected by survey.
6. Expand insert_sample_data.php to have events, sponsors etc.
7. Continue building frontend mock up interfaces? Alvin lead?